

# License Reform Effort Schedule

Task	Timeframe
ABC to hold 2nd stakeholder meeting and provide updates	March 2019
ABC to coordinate targeted discussions with stakeholder groups	March 2019
ABC to compile and present concepts provided by stakeholders	April - May 2019
Stakeholders to socialize the proposal with their constituents	June - July 2019
ABC to collect and compile feedback received from stakeholders	August-September 2019
ABC to present draft proposal to members of the ABC Subcommittee for Rehabilitation and Social Services for consideration and vote	Estimate October – November 2019